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ABSTRACT 

This paper describes appropriate project selection criteria and gate review-point criteria 
for government agencies that fund technology innovation projects in South Africa. Data 
was gathered via a Delphi survey i n  w h i c h  seven expert respondents participated. The 
most significant project selection criteria and relevant gate reviewing criteria were 
established. The proposed basic framework consists of fourteen selection criteria, their 
associated weights, and forty relevant gate reviewing criteria. Commercial risk and 
feasibility was considered the most important criterion, followed by the team’s skills and 
competence in second place. The use of these criteria when considering investment in 
technology innovation projects could improve the likelihood of commercial success.  

OPSOMMING 

Hierdie artikel beskryf, vir staatsinstansies wat projekte vir tegnologiese innovasie in Suid 
Afrika befonds, toepaslike kriteria vir die seleksie van projekte en vir oorsig by 
hersieningspunte aan die einde van projek fases. Data is ingewin deur middel van ŉ Delphi-
opname waaraan sewe deskundige respondente deelgeneem het. Die mees beduidende 
kriteria vir seleksie en oorsig is bepaal. Die voorgestelde raamwerk bestaan uit veertien 
seleksie-kriteria, relatiewe gewigte vir elk, en veertig kriteria vir hersiening by oorsigpunte. 
Kommersiële risiko en doenbaarheid word beskou as die belangrikste kriterium, wat gevolg 
word deur die span se vaardigheid in die tweede plek. Die gebruik van hierdie kriteria 
wanneer investering in projekte vir tegnologiese innovasie oorweeg word, kan die 
waarskynlikheid van kommersiële sukses verhoog. 
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1 INTRODUCTION 

1.1 Selection of projects for technological innovation 

Technical innovation is important for economic growth and for enhanced competitiveness 
[1,2,3,4]. As innovation and entrepreneurship are important drivers of productivity and 
economic growth, South African government funding agencies aspire to stimulate and 
commercialise technological innovation. For agencies to achieve their objectives 
successfully, they have to select projects for investment carefully and strategically in the 
high risk environment where these technology innovation projects are to be found. There 
are many instances where projects are carefully and strategically selected, and planned 
and executed on time and within budget, but still fail to produce actual socio-economic 
benefit, impact, revenue, and/or profit. They also often fail to establish new ventures or 
the expected small, medium, and micro enterprises (SMMEs); and they have difficulty in 
commercialising the final product/service/process [5]. Management of research and 
development (R&D) projects is quite complex due to the substantial uncertainties in a 
project life-cycle. Each project phase poses different risks and uncertainties [6]. Despite 
the range of available solutions and guidelines, a benchmarking study indicated that 
project selection and prioritisation is one of the weakest facets of new product 
management activities [7].  
 
In the competitive globalised market, efforts are made to promote t h e  commercialisation 
of university research [8],  t o  reform their research system to focus on new and 
innovative technologies, and to set up structures to support activities aimed at increasing 
commercialisation and SMME start-ups from publicly-funded research. One of the 
difficulties is that the concept of ‘project success’ has not been well-defined in the  
project management literature. Failure is also an ill-defined term that is used by 
practitioners and in the literature [9]. For the purposes of this paper, ‘project success’ 
implies successful commercialisation.  
 
The complex task of commercialisation, to bring highly uncertain technologically innovative 
and R&D projects to the market, has prompted many researchers over recent decades to 
investigate the critical factors leading to the success or failure of these projects [10]. It is 
hard to explain why so many of these projects fail, or never reach the commercial 
markets; and so very few do, in fact, succeed. To a large degree, the high level of 
uncertainty of innovative projects implies high risk that often results in failure [11]. 
Successful project management techniques contribute towards the achievement of project 
success, but project management, in itself, cannot ensure that a project will necessarily 
succeed [12].  
 
In the literature, significance is given to three main factors that contribute to the success of 
R&D, new product, and technology innovation projects: 
 
• Market strength is based on the analysis of (a) the potential size of the market, (b) the 

expected market share, and (c) the expected profitability of the new product or 
service [13]. Finding interesting projects is often hard for government financiers, and 
the uncertainty makes it hard to select high-potential projects.  

• The technology, its patentability, and factors that influence the decision to 
commercialise a patent were identified as possible factors for selecting a project in 
which to invest [14]. Svensson’s [14] results showed that the larger the share of the 
patent-owners’ costs covered by government financing, the lower the probability of 
patents being commercialised. This is likely to be dependent on the soft terms on 
which government loans are provided (e.g. whether the patent owner can avoid paying 
back the loan if the patent is never commercialised), or the government’s ability to 
select promising projects. Cooper and Kleinschmidt [15] found that the relationship 
between innovativeness and commercial success is U-shaped rather than linear.  

• The organisational planning and scheduling process for the introduction of a new 
product from an R&D project is considered very important in a number of studies. 
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Using quantitative techniques for project selection was deemed important by 
Liberatore and Titus [16]. Their study found that firms using such techniques had 
better results. Others, such as Mansfield and Wagner [17] and McGinnis and Ackelsberg 
[18], found that quantitative project selection was negatively correlated with 
economic success.  

 
According to Nicholas and Steyn [19], there are two phases to project selection: 
pre-screening, analysis, and  screening of new project proposals; and ranking, selecting, 
and on-going review of current projects. The strategic and high-level project selection 
criteria are determined by top management, but the ultimate decisions a b o u t  whether 
to approve, deny, or cancel projects rest with the project review board. Technology 
innovation and R&D projects are usually selected from a pool of projects that are 
competing for funds, and are evaluated based on various criteria that traditionally imply 
commercial success. Projects are generally selected based on their expectation of meeting 
economic goals. There are various qualitative, quantitative, single, and multiple criteria 
methods for selecting projects in terms of benefit, cost, risk, resource requirements, and 
strategic objectives [19,20]. These models do not represent a logical or structured 
solution to the best selection of projects, and are unable to account for factors such as the 
maturity of the technology for commercialisation. Flaws in technical and commercial 
feasibility are often overlooked, and in some cases technical feasibility is ranked higher 
than commercial feasibility, which in turn increases risk and cost to the investor. 
Balachandra and Friar [10] proposed a contingency framework for the new product and R&D 
project models. The difficulty of obtaining a solution for selecting projects is exacerbated 
by the existence of a disproportionately large number of commercial objectives that often 
include profit, expected benefit, impact, and return on investment (ROI). 
 
According to a best practice study conducted by Cooper et al. [21], it was found that 
77.3 per cent of businesses make use of financial scoring methods, dominating 40.4 per 
cent of the businesses. Popularity does not necessarily equate with effectiveness, since 
most of these businesses fared poorly. Ironically, us ing  the most rigorous techniques 
and a variety of financial tools yields the worst results. This is not because the methods are 
flawed, but because financial data are often missing at the very point where selection 
decisions are made. These methods yield an unbalanced portfolio of lower value projects, 
which in many instances lack strategic alignment. Therefore, scoring models that yield a 
balanced portfolio appear to be best for selecting high value projects. Best practice 
businesses tend to use multiple criteria to select their projects.  
 
The uncertainty and risk associated with the success of a technology innovation project can 
pose a dilemma if the selection leads to an implementation or investment failure for an 
agency. The selection of high-impact, technologically- innovative projects for 
commercialisation and f o r  possible new venture/SMME establishment are integral to 
ensuring the commercialisation and national rollout of these projects.  
 
The objectives of this study were to establish (a) a basic framework of selection criteria 
that should be used for investment decision-making, and (b) gate review criteria that 
should be used at the development gates indicated in Figure 1 to improve the likelihood of 
the commercial success of technology innovation projects. The use of appropriate selection 
and gate review criteria could increase the commercial and long-term success rate for 
projects. 

1.2 Project selection methodology for technological innovation  

Technology innovation projects are selected for development and commercialisation in 
phases. But this does not guarantee that all new technology innovation 
products/services/processes projects will deliver the planned outcome of having a new 
product/service, of reaching the market, or of creating other expected benefits. The well-
established project management methodologies of project phases and gates (Figure 1) form 
the basis from which an agency’s specific methodologies are derived. 
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Figure 1: The stage-gate system for new product development [22]. 
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According to Steyn et al. [24], project phases typically include: (i) clarifying the need for 
the project; (ii) feasibility studies; (iii) definition or design and development; (iv) 
implementation or project execution; (v) handover to the client and project closure; and 
(vi) support and maintenance. R i sk  and  uncertainty have implications for investment 
commitments, especially during the early stages. A certain number of company resources 
are invested in the different stages to manage a full range of activities that impact on the 
project outcomes of marketing and operational, technical, commercial, and financial 
feasibility [23]. 
 
A specific phase of a project is usually only authorised once there  has been satisfactory 
progress in the previous phase and the detailed plans for the next phase to be worked 
on are well-planned and approved. A detailed plan for the next phase forms the 
baseline from which to work, as well as a summary of the succeeding stages or a full 
summary of the entire project. This is sometimes referred to as ‘rolling wave planning’ 
[25]. The decision points that precede every stage are called gates, which act as formal 
review points where specific criteria need to be met for approval for the project to 
continue. The criteria used can reoccur as the project progresses, and should be treated as 
the entry point to the next stage. Once the feasibility of the overall project has been 
assessed, the decision may be made.  
 
The early stages of a project are fundamental to its success; 30 to 50 per cent of the 
emphasis of a project’s life is typically given to the investigative stages, with far-reaching 
consequences for the remainder of the project [23]. At each stage the full range of work 
should be done to cover the entire scope of the functional inputs required, and all aspects 
(marketing, commercial, operational, and technical) of the project should be addressed in 
parallel. It is essential that forecasts and reforecasts of the benefits, resources, and costs 
required to complete the project are taken into account throughout each stage [23].  
 
Expenditure and progress during the first period of the project is slow, but quickly 
accelerates once work gets underway. It eventually slows down towards the end of the 
project, leading to a slow-rapid-slow progress towards the project goal, forming a common 
S-shaped curve over the project life-cycle [24,26,27]. At the same time, the number of new 
and innovative products/services/processes decreases at each stage (Figure 2) as the ideas 
with the greatest potential for commercialisation are pursued [28]. The objective of each 
phase is to reduce the risk to the subsequent phases in a cost-effective manner [29]. 
During the appraisal of the completed phase, a decision can be taken to terminate a 
project if there are no feasible risk mitigation plans or steps to follow during the 
subsequent phases. The identification of potential risks for technology innovation projects, 
for both technical and commercial feasibility, could ensure that the risks are quantified, 
mitigated, and addressed well in advance during the life-cycle.  
 
The criteria for results to be achieved at each gate, according to the project management 
literature, a r e  established by the stakeholders, w h o  t a k e  i n t o  a c c o u n t  the 
deliverable(s) from the previous phase, a well-documented execution plan for the next 
phase, and an updated high-level plan for the remainder of the project. Based on these, 
resources and funding are approved or rejected for the next phase. If the specific 
criteria of a phase have not been met, mitigation plans should be in place and work for 
the next phase should not be started; the project m i g h t  e v e n  h a v e  t o  be 
terminated. The project can progress to the next phase only once all criteria have been 
met, and detailed plans for the next phase (as well as an updated, overall, high-level plan 
for the rest of the project) have been accepted. Provided that the stakeholders accept the 
inherent risks, they might also decide to ‘fast track’ the project, by allowing it to proceed 
to the next phase without all the criteria being met. If the criteria have not been met, 
that has to be highlighted and documented, or the project could be terminated [24,29].  
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Figure 2: Mortality of new product ideas [28]. 

2 RESEARCH METHOD 

The analytical network process (ANP) method to investigate the criteria for selecting the 
projects to obtain superior value for investors is adapted from a method used by Mohanty, 
Agarwal, Choudhury and Tiwari [30] and Meade and Presley [31]. Saaty [32] developed the 
ANP as another approach to selecting R&D projects, and is a generalisation of the analytic 
hierarchy process (AHP), one of the most widely-used multiple criteria decision-making 
methods. Where the AHP decomposes a problem into several levels, making up a hierarchy 
in which each decision element is supposed to be independent, the ANP extends the AHP to 
problems with dependence and feedback, and allows for more complex interrelationships 
among decision elements by replacing a hierarchy with a network [33]. The ANP network 
presents a relationship between decision elements and the relative weightings of each 
decision element.  
 
The ANP framework consists of: 
 
1. Different project phases:  
 
Decision-makers have different views of the phases that influence the selection process, 
but of great importance are the various attributes and criteria used at each phase. The 
phases include: (i) proof of concept, (ii) development, (iii) product/ service/process 
prototype, (iv) technology and market validation, (v) market accepted 
product/service/process, (vi) market launch, and (vii) trading business. During the early 
phases of the project, the focus is mainly on the technological viability and attributes, 
whereas during the later phases, the commercial viability and attributes are of greater 
importance [30].  
 
2. Different factors affecting decision-making: 
 

2.1 Merit - Funding agencies consider projects that suit their needs or mandate and 
that provide the relevant expected benefits to be realised, taking into account the 
various inherent constraints. The merits of projects are assessed on a set of 
attributes that are classified into five categories: 

 
1) project,  
2) organisational,  
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3) technological,  
4) market, and 
5) environmental. 

 

2.2 Risk - Risk in the technology innovation space is very high, and a level of comfort 
should be reached in order for such a project to be selected. The risks are 
classified into three categories: 

 
1) technical,  
2) economic, and 
3) commercial.   

 

2.3 Category – Due to the strategic needs and preferences of the agencies that are 
directed by their mandate, their inclination is towards certain categories of 
projects. The classification of the projects based on research is: 

 
1) basic 
2) fundamental, and 
3) advanced. 

 
The selected ANP model encompasses the attributes of technology innovation project 
selection. 
 
Various criteria that are relevant to project selection, and are obtained mainly from the 
literature, were evaluated (Table 1). According to Mohanty et al. [30] and Meade and 
Presley [31], the objective of modelling the ANP framework is to select the project from 
the available options that would best support the realisation of the end goal. Gate review 
criteria were also identified for use at each gate. 
 
It is important when doing research within a technology innovation project context that the 
methodology includes a multi-disciplinary approach. Considering technical and commercial 
feasibility within the technology innovation investment context in a developing market like 
South Africa, and to obtain consensus, the Delphi method was considered most appropriate 
by a panel of experts, according to Mullen’s [34] guidelines. Beukman and Steyn [29] 
concur that, in situations where less information is available, consensus methods such as 
Delphi, focus groups, or brainstorming are called for. Although Delphi is a relatively simple 
technique, many studies have shown it to be an effective method [35, 36].  
 
The participants selected as members of the expert panel had: (i) to be part of an 
organisation that supports technology innovation and commercialisation in South Africa, and 
(ii) to have experience in the fields of technology innovation, commercialisation, or start-
up/establishment of new ventures/SMME, and in the selection of projects. These experts 
were identified, contacted individually, and personally requested to participate as expert 
panellists. They had to be available and willing to participate in both Delphi rounds.  
This was followed by discussions with some of these identified expert panellists on 
attributes and criteria over and above those identified from the literature (Table 1); these 
were then included in the study. From the identified attributes only the most applicable 
criteria from the secondary data were selected for use during a two-round Delphi study in 
order to collect the primary data. The identified attributes were used to identify the 
selection criteria relating to those factors, their weights, and gate review criteria during 
the Delphi study.  
 
In the first-round of the Delphi survey the experts were asked to provide their biographical 
information and to rank and rate the critical factors that were provided (Table 1). The 
experts also identified and listed the criteria that were best suited for review at the gates 
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between the project phases, and gave their opinions on the statements about the critical 
factors to identify the most widely-used criteria.  
 

Table 1: Critical factors identified from literature 

Critical factors Literature/Publications 
Technical risk and feasibility Yap and Souder [37] 

Cooper (38) 
Cooper and Kleinschmidt [39] 
O’Connor and Veryzer [40] 
Cooper [41] 
Hart et al. [42] 
Coldrick et al. [43] 

Commercial risk and feasibility (include financial 
risk, market opportunity, ROI/payback period/ 
benefit) 

Cooper and Kleinschmidt [44] 
Yap and Souder [37] 
Cooper [38] 
Wang et al. [11] 
Cooper [41] 
Cooper [22] 
Hart et al. [42] 
Coldrick et al. [43] 
Shenhar et al. [45] 

Project champion  Fortune and White [46] 
Shenhar et al. [45] 
Belassi and Tukel [47] 

Commercialisation strategy Sohn and Moon [48] 
Cooper et al. [49] 
Palmberg [50] 
Shenhar et al. [45] 

Technology innovation Cooper [38] 
Hart et al. [42] 
Ahn et al. [51]  
Danneels and Kleinschmidt [52] 
Balachandra and Friar [10]  
Palmberg [50] 

Intellectual property protection Cooper and Kleinschmidt [44] 
Cooper [22] 
Coldrick et al. [43] 
Balachandra and Friar [10] 

Project sponsor/executive support Cooper [38] 
Lim and Mohamed [53] 
Iyer and Jha [54] 
Fortune and White [46] 
Belassi and Tukel [47] 

Product availability at launch Cooper and Kleinschmidt [44] 
Yap and Souder [37] 
Cooper [38] 
Cooper and Kleinschmidt [39] 

Team skills and competencies Yap and Souder [37] 
Shenhar et al. [45] 
Belassi and Tukel [47] 

Alignment with strategy of organisation Carbonell-Foulquie et al [55] 
Cooper [41] 
Cooper [22] 
Coldrick et al. [43] 
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All seven experts who agreed to take part in the Delphi survey completed and returned 
their Delphi survey questionnaires. They had a combined industry experience of more than 
120 years, with an average of more than 17 years per expert, and a total of 65 years 
experience with technology innovation and innovation projects/start-up of new 
ventures/SMMEs. Furthermore, they had 70 years’ combined experience working with R&D, 
technology innovation, setting-up new ventures, and project selection. They had been 
involved jointly in the approval of projects, project selection, and portfolio management 
for more than 110 years. In addition, they had successfully commercialised or established 
more than 65 new ventures. The expert respondents therefore had significant experience 
with project selection for commercial success and new venture/SMME start-up required for 
the Delphi survey. 
 
The statements on which no consensus was achieved in the first round were analysed and 
fed back to the panel during the second round of the Delphi survey. While the first survey 
asked the panel to rank and provide the respective weights for the identified selection 
criteria, in the second round the panel were provided with the results of the ranking and 
the gate review criteria, and had to indicate whether or not they agreed with the results. 
Three different options for the associated weights were provided from which to choose. 
The additional criteria suggested by the panel for consideration were included in the 
second round for analysis.  
 
Only six of the seven respondents took part in the second survey. The questions on which no 
consensus was reached were regarded as less important project selection criteria, and were 
not used in the basic ANP framework. The gate review criteria with which the panel did not 
agree were removed. It is believed that the requirements set for a Delphi survey were 
satisfied, and that the results are a true reflection of the consensus reached. 

3 RESULTS 

The most important project selection and gate review criteria for selecting and reviewing 
technology innovation projects were identified. The Delphi panel identified fourteen 
statements about frequently-used selection criteria that should be considered when 
deciding to invest in technology innovation projects for commercial success: 
 
i. The value proposition of the project in order to determine the value of solving the 

problem to the customer; a customer should be prepared to pay for the solution 
(product/service or process) that is to be developed. 

ii. Competitors’ size and the alternative products they offer should be identified, to 
estimate the degree of competitive intensity and barriers to entry, including the ease 
of adoption that might affect successful market entry. 

iii. There should be a clear link between the milestones and deliverables and the specific 
expected outcomes of the project. 

iv. There should be opportunity for market success. 
v. The project should have a sustainable competitive advantage, such as intellectual 

property. 
vi. The project team should show skills and competencies. 
vii. The route to market and market penetration ability for the intended business should 

be measured. 
viii. There should be a degree of intellectual property protection. 
ix. Risks (technical, commercial, and developmental) should be controlled throughout the 

project life-cycle. 
x. There should be opportunity for technical success. 
xi. The technical risk of the product/service or process being developed should be 

assessed. 
xii. Strategic commercial partnerships are an important factor. 
xiii. Regulatory hurdles and challenges should be addressed early on – from project 

selection.  

125 



xiv. The project team’s drive and determination and an entrepreneurial mind-set are 
crucial. 

 
These criteria were used as the measures and criteria for the ANP framework (Table 2).  
 
The most critical factors to consider during project selection/early project phases for a 
project to achieve commercialisation success are commercial risk and feasibility, followed 
by the team’s skills and competence. No consensus was achieved about the third factor. 
This indicates that the experts have varying opinions on the importance of the third factor. 
The fact that the criteria differ between industries and individuals might be the reason for 
the limited selection criteria published for commercialisation success of this type of 
projects. 
 
The three least important factors to consider during project selection/early project phases 
for a project to achieve commercialisation success were found to be product availability at 
launch of organisation, followed by investment management, and alignment with strategy 
as the third of the least important factors. These factors are therefore not as important for 
the selection of projects according to the experts, and do not have to be considered as 
selection criteria for technology innovative projects. 

Table 2: ANP framework for technology innovation project selection 

Overall 
goal 

Factors Project  
Phase 

Attributes Measures / Criteria  

  Planning Project Clear link between the milestones and 
deliverables and the specific expected 
outcomes of the project 

 Stakeholder 
management  

Strategic commercial partnerships 

  Proof of 
concept 
 

Technology 
 

The degree of intellectual property 
protection 
Technical risks throughout the project life-
cycle 
Opportunity for technical success 

 Merit Development 
 

Organisation 
 

Project team’s skills and competencies 
Project team’s drive and determination and 
entrepreneurial mind-set 

Project 
selection 

 Market 
validation 
 

Market 
 

Value proposition 
Competitors’ size and the alternative 
products they offer should be identified, to 
estimate the degree of competitive 
intensity and barriers to entry, including 
the ease of adoption that might affect 
successful market entry 
Opportunity for market success 
Sustainable competitive advantage, e.g. 
intellectual property 

  Market 
accepted  

Environment Regulatory hurdles and challenges 

  Market launch  Technical   
 Risk 

 
New venture/ 
Trading 
business 
 

Commercial 
 

The route to market and market 
penetration ability for the intending 
business  
Sustainable competitive advantage, e.g. 
intellectual property. 
Commercial risks throughout the project 
life-cycle 
 

 
The weight of importance allocated to each of the critical factors from Table 1 was found 
to be within the minimum and maximum ranges, as indicated in Table 3. This confirms the 
results from the Delphi survey that commercial risk and feasibility is the most important 
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factor, followed by team skills and competencies. These factors thus play a critical role as 
selection criteria for technology innovation projects.  
 
When these selection criteria are considered, there is a greater possibility that commercial 
success will be achieved; but the project will need to be monitored and evaluated 
throughout its life-cycle. The new-product stage-gate system in Figure 1 was used to 
identify the review criteria to be used at each of the gates. The results for the gate for 
each respective gate from the Delphi survey are indicated in Table 4. 

Table 3: Weight range allocated to each of the critical factors 

                                                             Range 
Factors  

Minimum Maximum 

1. Commercial risk and feasibility  26% 30% 
2. Team’s skills and competencies 15% 15% 
3. Commercialisation strategy 10% 15% 
4. Technical risk and feasibility 8% 10% 
5. Intellectual property protection 5% 11% 
6. Technology innovation 5% 10% 
7. Project champion  4% 5% 
8. Project sponsor/executive support 5% 5% 
9. Alignment with strategy of organisation 3% 5% 
10. Investment management 2% 5% 
11. Product availability at launch 0% 4% 
Total  100% 100% 

4 CONCLUSIONS AND RECOMMENDATIONS 

There are various methodologies to select projects. Information on project selection 
criteria – specifically for technologically innovative projects aimed at commercial success 
and the possible establishment of an SMME – is, however, very limited. This study 
contributes to filling this gap by (i) revealing some insights into project selection criteria, 
their associated weightings, and gate review criteria, based on the experience of experts in 
the field of technology innovation and its realisation of commercial success; (ii) providing a 
basic foundation in the form of an ANP framework and gate review criteria to develop a 
project management methodology; (iii) providing a better understanding of what it takes to 
select technology innovation projects to ensure commercial success; and (iv) contributing 
to the bodies of knowledge on project management for technology innovation projects 
geared towards commercial success.  
 
Recommendations about the selection criteria for technology innovation projects and their 
weightings in South Africa: (i) the selection criteria should be employed, together with the 
gate review criteria from which a proper pilot feasibility study should be conducted on 
funding and supporting agencies for technology innovation projects; (ii) monitoring and 
evaluating the pilot study should indicate whether the desired outcome (commercialisation 
and/or SMME establishment) was achieved; and (iii) clear guidelines should be developed 
for each relative effort.  
 
Areas for further research include finding the exact weighting of the identified criteria, and 
developing a generic technology innovation stage-gate methodology that could be applied 
and used throughout the development of the projects. Case studies can be used to compare 
the actual methodologies used by different funding agencies, and to see what effect these 
different methodologies have on the commercial success or failure of technology innovation 
projects. 
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Table 4: Identified gate criteria to be used for review at each stage 

Gate  Gate criteria 

1 Initial screen 1. Technical risk 
2. Intellectual property protection 

2 Second screen 1. Changes in ROI  
2. Changes in plans 
3. Technical risk 
4. Commercial risk 
5. Project champion 
6. Technology innovation 
7. Intellectual property protection 
8. Project sponsor/executive support 
9. Market viability 

3 Decision on business case 1. Market potential 
2. Cost impact on ROI 
3. Execution becomes critical 
4. Technical risk 
5. Commercial risk 
6. Intellectual property protection 
7. Project sponsor/executive support 
8. Strategic alignment 
9. Market viability and ability to industrialise plus team 

skills 
10. Drive and entrepreneurial flair  

4 Post-development review 1. Commercial case 
2. Cost impact on ROI 
3. Compare actual results with milestones set 
4. Execution 
5. Project management 
6. Communication 
7. Technical risk 
8. Commercial risk 
9. Commercialisation strategy 

5 Pre-commercialisation business 
analysis 

1. Team suitability 
2. Execution critical 
3. Marketing 
4. ROI comparison with original plan 
5. Communication to organisation 
6. Commercial risk 
7. Commercialisation strategy 
8. Product availability at launch 
9. Team skills, ability, drive, and determination 
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